
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:23 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 148 Date: 08-Jun-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 4

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, sunny, warm, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Vacation Time Taken

Vacation time off. FW Spencer modified the PS-3 at the base of W-2 per the response to RFI 2650R00.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

WELDING MACHINE

0.00

s/n LA1955

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 6.00 0.00 0.00 6.00

JNM NARCISO BIAGIPlumber/Pipefitter 6.00 0.00 0.00 6.00

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00

Diary: Dispute

MEP CCO Work

Dave Law informed me of this work on June 4, 2012, but I was not present to observe it because of
vacation time off. After I observed the finished work during the week of June 11, 2012 and after
discussions with the foreman David Law, I determined the time and material claimed on the extra work bill
were valid.

The FWS crew spent 6 hours completing the installation of plate steel bases and tube steel pedistals for
raising the PS-3 pipe supports for the 12" CCSF Water Main at the base of W2W per direction given in the
response to RFI 2650.

001 0-MSI-EFA.187
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